
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated June 22 for activities through July 10 with upcoming work anticipated for 

July/August 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Sawcutting and installation of precast concrete panels in the outside (right) lanes 

is ongoing and will continue Monday through Saturday nights for several weeks.  

Nighttime freeway lane closures will be required. 

 

o Upcoming work (July-August):  Continuation of the precast panel 

installation as described above, including inside (left) lanes.  Ramp paving 

and repair work.  Drainage repair.  Remove and install Metal Beam Guard 

Rail.  Repair and install electrical systems.  Place permanent delineation.  

Permanent barrier work. 

 

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD. 

 

 Sawcutting, and installation of precast concrete panels in the outside (right) lanes 

beginning June 9 and continuing Monday through Saturday nights for several 

weeks.  Nighttime freeway lane closures will be required.  

 

o Upcoming work (July-August):  Continuation of the precast panel 

installation as described above, including inside (left) lanes.  Ramp paving 

and repair work.  Drainage repair.  Remove and install Metal Beam Guard 

Rail. 

 

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 Crack existing concrete pavement and noise and vibration monitoring beginning 

June 13 and continuing Monday through Saturday for several nights.  Nighttime 

closures will be required. 

 Pave mainline beginning June 16 and continuing Monday through Saturday nights 

for several weeks.  Nighttime closures will be required. 

 Electrical work beginning June 20 and continuing Monday through Saturday for 

several nights. 

 Set K-rail on shoulder starting June 24 and continuing Monday through Saturday 

for several nights.  Nighttime closures will be required. 

 

o Upcoming work (July-August):  Continue noise and vibration monitoring 

and paving mainline as described above.  Repair and install electrical 

systems.   

 

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD 

 

 Crack existing concrete pavement and noise and vibration monitoring beginning 

June 14 and continuing Monday through Saturday for several nights.  Nighttime 

closures will be required. 



 Pave mainline beginning June 16 and continuing Monday through Saturday nights 

for several weeks.  Nighttime closures will be required. 

 Electrical work beginning June 20 and continuing Monday through Saturday for 

several nights. 

 Set K-rail on shoulder starting June 25 and continuing Monday through Saturday 

for several nights.  Nighttime closures will be required. 

  

o Upcoming work (July-August):  Continue barrier work and noise and 

vibration monitoring as described above.  Pave mainline.  Repair and 

install drainage and electrical systems. 

 

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND 

AND SOUTHBOUND) 

 

 La Gonda: At this time, no work scheduled through July 10. 

 Livorna: Repair and replace approach and departure slabs Southbound beginning 

June 20 and continuing Monday through Saturday for several nights.  Nighttime 

closures will be required. 

 Rudgear: Repair and replace approach and departure slabs Southbound, beginning 

June 22 and continuing Monday through Saturday for several nights.  Nighttime 

closures will be required. 

 

o Upcoming work (July-August):  Continuation of approach/departure slab 

work as described above.  Bridge treatment.  Adjust to finish grade. 

 

PARK & RIDE LOT (RUDGEAR) 

 

 At this time, no work scheduled through July 10. 

 


